

N O T I C E

THIS DOCUMENT HAS BEEN REPRODUCED FROM
MICROFICHE. ALTHOUGH IT IS RECOGNIZED THAT
CERTAIN PORTIONS ARE ILLEGIBLE, IT IS BEING RELEASED
IN THE INTEREST OF MAKING AVAILABLE AS MUCH
INFORMATION AS POSSIBLE

Available under NASA sponsorship
for the interest of early and wide dis-
semination of Earth Resources Survey
Program information and without liability
for use not made thereon.

Quarterly Progress Report
HCMM Contract
with the
U. S. Water Conservation Laboratory

81-10021
CR-143505

1. Order No.: S-40255B
2. Principal Investigator: Ray D. Jackson
U. S. Water Conservation Laboratory
4331 East Broadway
Phoenix, AZ 85040
3. Period of Report: 1 November 1979 to 31 January 1980
4. Description:
 - a. CCT's were received for both day and night passes for 16 and 20 May 1978, and a day pass on 3 May 1980. These tapes are currently being processed.
 - b. Problems - none this period.
 - c. Accomplishments - none this period.
 - d. Significant results - none this period.
 - e. Publications - none as yet.
 - f. Recommendations - none.
 - g. All funds expended.

Submitted by:

Ray D. Jackson
Principal Investigator

(E81-10021) HEAT CAPACITY MAPPING MISSION
(HCMM) Quarterly Progress Report, 1 Nov.
1979 - 31 Jan. 1980 (Agricultural Research
Service) 1 p HC A02/MF A01 CSCL 08H

N81-12498

G3/43 00021
Unclass

RECEIVED

AUG 14 1980

SIS/902.6
HCM 005
TYPE II